
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:50 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 104 Date: 21-Feb-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 262

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, calm, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

February 21, 2013
Weather – clear, calm, mild

Painting Suspender Rope – South Main Span
METS’ paint inspector, Joe Ullrich, inspected Pp50, pp52 and pp54 for DTM at 0945. All panel points had
minor paint damage/holiday near the bottom and pp50 had paint damage further up the rope by the
painting machine cable. Painters did touch up with paint brush at 1100.
Painters started mixing pegalink first thing in the morning at around 0730 and started painting south pp62
at 0800 and finished at 0830. Painters then started mixing noxyde blue gray at 1030. Painter started
painting pp72 at 1145. Painters continued to paint after lunch at pp70 and then pp68. (see Mahmoud K’s
diary for afternoon shift)
PPStartFinish Remark
6208000830pegalink

7211451215noxyde – blue gray
7013151350noxyde – blue gray
6814001440noxyde – blue gray

Painters started rinsing SMS pp74 at 1100 and continued rinsing toward east end.

Painting Suspender Rope – North Side Span
Painters started mixing DTM at 0745 for paint repair at pp16 to 18. Painting started at 0825 and finished at
0945.
PPStartFinish Remark
1808250850DTM – 2nd coat (holiday repair)
1608500915DTM – 2nd coat (holiday repair)
1409200940DTM – 2nd coat (holiday repair)

Labor
(0700 to 1730 – 10 hours)
Leon Cirney, Ron Morgan, Sage Ray, Richard Salcido, Brandon Gaya, Manuel Barrios, Luis Panyaqua,
Jorge Diega

Laraine’s Hour – 0700 to 1530 (field 0800 to 1430)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 104 Date: 21-Feb-2013 Thursday

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 8.00 2.00 0.00 10.00

BRANDON GAYAPainter 8.00 2.00 0.00 10.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 8.00 2.00 0.00 10.00

DANIEL DURANPainter 8.00 2.00 0.00 10.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00
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